



Conseil des
écoles publiques
de l'Est de l'Ontario

Monthly Look-Ahead of Construction Activities

Maison de la Francophonie Project

**for the Queensway Terrace North
Association.**

January 21, 2019

**Issued by the CEPEO (Conseil des écoles publique de l'Est de
l'Ontario)**



A. Look-ahead schedule for the next 4 weeks :

- 1- Completion of storm line excavation and installation in progress
- 2- Selective demolition in the existing building on the third floor is completed, almost completed on the second floor and to continue on the first floor.
- 3- Building excavation on the new building has started.
- 4- Installation of formwork to start on January 21, 2019 weather permitted.
- 5- Major reinforcing steel delivery is expected this week in anticipation of starting the formwork.

B. The power point file that was presented at the QTN on January 08, 2019 by the representative of the CEPEO is attached to this monthly look-Ahead.

C. See attached a copy of the site plan indicating the type of trees that are scheduled to be planted on the site.